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  CONSTRUCTION ACTIVITIES 
 
High Desert Aggregate and Paving Inc. started work on the roadway on  

Monday April 20
th 

with clearing and grubbing activities on the west end of  

the project heading east.  Construction surveying and staking is ongoing  

and will continue throughout the project.   

 

 
Crushing of select borrow material continuing off-site 

 

 

                                UPCOMING WORK 

 

The contractor anticipates starting the asphalt pavement pulverization of the  

existing pavement on Wednesday, April 29
th

 and placing the select borrow  

fill material on Friday May 1
st
.    

  

 

                     TRAFFIC GUIDANCE    

 

Please use caution in the construction zones. Minor delays.  

  

 

PROJECT INFORMATION 

 

Contractor: 

HIGH DESERT AGGREGATE 

& PAVING INC. 

TERREBONNE, OR 

 

Start Date: 

APRIL 13, 2015 

 

Completion Date: 

AUGUST 10, 2016 

 

Award Amount: 

$7,938,230.60 
 

CONTACT INFORMATION 

 

Contracting Officer: 

 

Paul Akehurst 

Project Engineer (COTR) 

 

Phone: (541)408-9335 

Email: Paul.Akehurst@dot.gov 

 

Office/Mailing Address:  

19800 Village Office Ct. Ste 100  

Bend, OR 97702 

mailto:Paul.Akehurst@dot.gov

